
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 08/12/2019

ESTIMATE SUMMARY 07:31:29

CONTID: C20334-COMBO   ESTIMATE NO: 0004 PROG 2005

PCN: 20334-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

PR SH72A FLOOD PERMANENT REPAIR PERCENT TIME:

PROJECT NO: ER072A-040                    

PR SH72A FLOOD PERMANENT REPAI

NAME OF ROAD:  

PROJECT COUNTIES: JEFFERSON

CONTRACTOR:

M. A. MORTENSON COMPANY PAY PERIOD ENDING

1621 18th Street, Suite 400 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Denver CO 80202     (262)879-2500 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 8,316,424.45 PARTICIPATING $ $ 211,652.35

AWARD PROJECT AMT: 8,825,893.42 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
134,765.71

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -6,349.58

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

35.38

WORK DAYS

WORK DAYS

15.80%

7,002,758.70

211,652.35

346,418.06

340,068.48

$

$

$

$

1,313,665.75

0.00

1,313,665.75

134,765.71

1,448,431.46

-31,581.48

0.00

1,416,849.98

0.00

AMOUNT DUE 1,416,849.98 340,068.48

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 340,068.48

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

GILPIN

BOULDER, REGION 1  

69.0 TIME ALLOW: 195

ORIG TIME ALLOW: 195

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/03/2019

04/03/2019

07/26/2019

01/31/2019

02/13/2019

03/14/2019

04/03/2019
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PCN: 20334-BID    ESTIMATE RUN 08/12/2019

PROJECT: ER072A-040                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:31:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS  (20334) 

0005 Clearing and Grubbing 0.300

0.000

201-00000  
 

6,000.000.300

0.00

0.850

L S 

20,000.00000

0010 Removal of Tree 27.000

0.000

202-00010  
 

6,210.0027.000

0.00

74.000

EACH

230.00000

0015 Removal of Inlet 0.000

1.000

202-00019  
 

1,700.001.000

1,700.00

2.000

EACH

1,700.00000

0020 Removal of Pipe 0.000

80.000

202-00035  
 

1,280.0080.000

1,280.00

135.000

LF  

16.00000

0025 Removal of End Section 0.000

1.000

202-00037  
 

125.001.000

125.00

4.000

EACH

125.00000

0030 Removal of Concrete Pavement 0.000

0.000

202-00210  
 

0.000.000

0.00

118.000

SY  

20.00000

0035 Removal of Asphalt Mat 371.000

128.000

202-00220  
 

3,493.00499.000

896.00

9,972.000

SY  

7.00000

0040 *Removal of Pavement Marking 1,096.000

92.000

202-00250  
 

2,376.001,188.000

184.00

11,000.000

SF  

2.00000

0045 Removal of Ground Sign 1.000

0.000

202-00810  
 

57.001.000

0.00

8.000

EACH

57.00000

0050 Removal of Fence 0.000

0.000

202-01000  
 

0.000.000

0.00

96.000

LF  

6.00000

0055 *Removal of Guardrail Type 3 314.000

294.000

202-01130  
 

3,648.00608.000

1,764.00

2,741.000

LF  

6.00000
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PCN: 20334-BID    ESTIMATE RUN 08/12/2019

PROJECT: ER072A-040                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:31:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS  (20334) 

0060 *Removal of End Anchorage 3.000

1.000

202-01300  
 

1,500.004.000

375.00

15.000

EACH

375.00000

0065 Clean Culvert 0.000

1.000

202-04002  
 

1,600.001.000

1,600.00

1.000

EACH

1,600.00000

0070 *Unclassified Excavation (Complete In Place) 0.000

520.000

203-00010  
 

7,280.00520.000

7,280.00

4,167.000

CY  

14.00000

0075 Unsuitable Material 0.000

0.000

203-00050  
 

0.000.000

0.00

500.000

CY  

35.00000

0080 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

120.000

HOUR

220.00000

0085 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

120.000

HOUR

88.00000

0090 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

120.000

HOUR

130.00000

0095 Hydraulic Excavator 6.000

0.000

203-01565  
 

840.006.000

0.00

120.000

HOUR

140.00000

0100 Truck (Dump) 0.000

0.000

203-01582  
 

0.000.000

0.00

120.000

HOUR

160.00000

0105 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

120.000

HOUR

190.00000

0110 Potholing 12.500

22.000

203-01597  
 

8,797.5034.500

5,610.00

120.000

HOUR

255.00000
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PCN: 20334-BID    ESTIMATE RUN 08/12/2019

PROJECT: ER072A-040                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:31:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS  (20334) 

0115 Laborer 12.000

0.000

203-02330  
 

540.0012.000

0.00

68.000

HOUR

45.00000

0120 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

541.000

CY  

15.00000

0125 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

152.000

CY  

34.00000

0130 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

21.000

CY  

36.00000

0135 Filter Material (Class A) 0.000

9.200

206-00510  
 

625.609.200

625.60

2,478.000

CY  

68.00000

0140 *Shoring (Area 5) 0.100

0.000

206-01785  
 

3,700.000.100

0.00

1.000

L S 

37,000.00000

0145 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

3,027.000

CY  

20.00000

0150 *Erosion Log Type 1 (12 Inch) 1,598.000

400.000

208-00002  
 

7,992.001,998.000

1,600.00

18,932.000

LF  

4.00000

0155 Concrete Washout Structure 2.000

0.000

208-00045  
 

2,000.002.000

0.00

8.000

EACH

1,000.00000

0160 Vehicle Tracking Pad 2.000

0.000

208-00070  
 

1,660.002.000

0.00

16.000

EACH

830.00000

0165 Maintenance Aggregate (Vehicle Tracking Pad) 0.000

0.000

208-00071  
 

0.000.000

0.00

200.000

CY  

53.00000



CONTID: C20334-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 20334-BID    ESTIMATE RUN 08/12/2019

PROJECT: ER072A-040                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:31:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS  (20334) 

0170 Removal and Disposal of Sediment (Labor) 2.000

56.000

208-00103  
 

2,610.0058.000

2,520.00

80.000

HOUR

45.00000

0175 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

80.000

HOUR

82.00000

0180 Sweeping (Sediment Removal) 8.000

0.000

208-00106  
 

688.008.000

0.00

80.000

HOUR

86.00000

0185 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

40.000

HOUR

91.00000

0190 Erosion Control Management 52.000

17.000

208-00207  
 

7,245.0069.000

1,785.00

167.000

DAY 

105.00000

0195 Temporary Berms 0.000

0.000

208-00300  
 

0.000.000

0.00

1,746.000

LF  

2.00000

0200 Reset Mailbox Structure 0.000

0.000

210-00010  
 

0.000.000

0.00

1.000

EACH

400.00000

0205 Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

10.000

EACH

400.00000

0210 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

6.040

ACRE

575.00000

0215 *Seeding (Riparian) 0.000

0.000

212-00022  
 

0.000.000

0.00

0.860

ACRE

1,100.00000

0220 *Seeding (Wetlands) 0.000

0.000

212-00028  
 

0.000.000

0.00

0.100

ACRE

1,800.00000
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PCN: 20334-BID    ESTIMATE RUN 08/12/2019

PROJECT: ER072A-040                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:31:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS  (20334) 

0225 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

6.040

ACRE

2,900.00000

0230 *Mulching (Wood Chip) 0.000

0.000

213-00008  
 

0.000.000

0.00

7,437.000

CF  

0.35000

0235 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

6.040

ACRE

3,300.00000

0240 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

1,208.000

LB  

2.50000

0245 Landscape Boulder 0.000

0.000

213-00700  
 

0.000.000

0.00

529.000

EACH

285.00000

0250 *Landscape Maintenance 0.000

0.000

214-00000  
 

0.000.000

0.00

0.850

L S 

80,000.00000

0255 *Deciduous Tree (5 Gallon Container) 0.000

0.000

214-00205  
 

0.000.000

0.00

106.000

EACH

59.00000

0260 *Deciduous Shrub (5 Gallon Container) 0.000

0.000

214-00350  
 

0.000.000

0.00

312.000

EACH

35.00000

0265 *Evergreen Tree (5 Gallon Container) 0.000

0.000

214-00450  
 

0.000.000

0.00

21.000

EACH

81.00000

0270 *Willow Cuttings 0.000

0.000

214-01015  
 

0.000.000

0.00

2,047.000

EACH

4.00000

0275 Riprap Planting Pocket 0.000

0.000

214-01228  
 

0.000.000

0.00

183.000

EACH

140.00000
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PCN: 20334-BID    ESTIMATE RUN 08/12/2019

PROJECT: ER072A-040                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:31:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS  (20334) 

0280 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

15,399.000

SY  

3.00000

0285 *Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

40.000

HOUR

170.00000

0290 *Wildlife Biologist 4.500

0.000

240-00000  
 

607.504.500

0.00

80.000

HOUR

135.00000

0295 *Environmental Health and Safety Management 0.250

0.000

250-00010  
 

2,025.000.250

0.00

0.850

L S 

8,100.00000

0300 *Monitoring Technician 0.000

0.000

250-00050  
 

0.000.000

0.00

40.000

HOUR

120.00000

0305 *Health and Safety Officer 0.000

0.000

250-00110  
 

0.000.000

0.00

40.000

HOUR

135.00000

0310 Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

0.000.000

0.00

59.000

CY  

57.00000

0315 *Hot Mix Asphalt (Patching) (Asphalt) 38.940

10.150

403-00720  
 

5,154.4549.090

1,065.75

8,400.000

TON 

105.00000

0320 *Emulsified Asphalt (CSS-1) 0.000

0.000

411-10251  
 

0.000.000

0.00

1,310.000

GAL 

6.00000

0325 Geotextile (Drainage) (Class 1) 27.000

58.000

420-00112  
 

255.0085.000

174.00

108.000

SY  

3.00000

0330 Riprap (9 Inch) 0.000

0.000

506-00209  
 

0.000.000

0.00

243.000

CY  

68.00000
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PCN: 20334-BID    ESTIMATE RUN 08/12/2019

PROJECT: ER072A-040                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:31:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS  (20334) 

0335 Riprap (12 Inch) 13.000

24.000

506-00212  
 

2,516.0037.000

1,632.00

54.000

CY  

68.00000

0340 Riprap (18 Inch) 0.000

0.000

506-00218  
 

0.000.000

0.00

1,800.000

CY  

72.00000

0345 Soil Riprap (18 Inch) 0.000

27.600

506-00418  
 

1,600.8027.600

1,600.80

5,178.000

CY  

58.00000

0350 Concrete Slope and Ditch Paving 0.000

0.000

507-00000  
 

0.000.000

0.00

2.000

CY  

770.00000

0355 *Concrete Class D (Box Culvert) 0.000

0.000

601-03030  
 

0.000.000

0.00

90.000

CY  

840.00000

0360 Fly Ash Slurry 0.000

0.000

601-10310  
 

0.000.000

0.00

25.000

CY  

120.00000

0365 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

15,128.000

LB  

1.60000

0370 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

3,577.000

LB  

1.60000

0375 18 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01185  
 

0.000.000

0.00

239.000

LF  

94.00000

0380 36 Inch Reinforced Concrete Pipe (Complete In Place) 30.000

0.000

603-01365  
 

7,650.0030.000

0.00

124.000

LF  

255.00000

0385 48 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

80.000

603-01485  
 

18,400.0080.000

18,400.00

98.000

LF  

230.00000
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PCN: 20334-BID    ESTIMATE RUN 08/12/2019

PROJECT: ER072A-040                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:31:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS  (20334) 

0390 18 Inch Reinforced Concrete End Section 0.000

0.000

603-05018  
 

0.000.000

0.00

1.000

EACH

1,800.00000

0395 36 Inch Reinforced Concrete End Section 1.000

0.000

603-05036  
 

2,400.001.000

0.00

3.000

EACH

2,400.00000

0400 48 Inch Reinforced Concrete End Section 0.000

1.000

603-05048  
 

2,600.001.000

2,600.00

1.000

EACH

2,600.00000

0405 24 Inch Steel End Section 0.000

1.000

603-30024  
 

2,010.001.000

2,010.00

1.000

EACH

2,010.00000

0410 Inlet Type C (5 Foot) 0.000

0.000

604-00305  
 

0.000.000

0.00

1.000

EACH

8,500.00000

0415 Inlet Type D (5 Foot) 1.000

0.000

604-00505  
 

7,800.001.000

0.00

2.000

EACH

7,800.00000

0420 Inlet Type D (10 Foot) 0.000

0.000

604-00510  
 

0.000.000

0.00

1.000

EACH

5,500.00000

0425 Inlet Type D (Special) (10 Foot) 0.000

0.000

604-00511  
 

0.000.000

0.00

1.000

EACH

8,400.00000

0430 Manhole Slab Base (5 Foot) 0.000

0.000

604-30005  
 

0.000.000

0.00

1.000

EACH

9,800.00000

0435 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

6,475.000

LF  

48.00000

0435 MATERIAL ALLOWANCE W Beam Rail, Galv 0.000

6,475.000

94,599.756,475.000

94,599.75LF  

14.61000
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PCN: 20334-BID    ESTIMATE RUN 08/12/2019

PROJECT: ER072A-040                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:31:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS  (20334) 

0440 *End Anchorage Type 3B 0.000

0.000

606-01320  
 

0.000.000

0.00

2.000

EACH

5,300.00000

0440 MATERIAL ALLOWANCE Guardrail End Treat 0.000

1.000

150.761.000

150.76EACH

150.76000

0445 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

0.000.000

0.00

2.000

EACH

1,100.00000

0445 MATERIAL ALLOWANCE Guardrail End Treat 0.000

2.000

843.742.000

843.74EACH

421.87000

0450 *Transition Type 3J 0.000

0.000

606-01385  
 

0.000.000

0.00

6.000

EACH

1,600.00000

0450 MATERIAL ALLOWANCE Transtion, Guardrail 0.000

3.000

2,609.403.000

2,609.40EACH

869.80000

0455 *End Anchorage Type 3K 0.000

0.000

606-01390  
 

0.000.000

0.00

6.000

EACH

1,600.00000

0455 MATERIAL ALLOWANCE Guardrail End Treat 0.000

6.000

4,899.366.000

4,899.36EACH

816.56000

0460 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

11.000

EACH

3,400.00000

0460 MATERIAL ALLOWANCE Guardrail End Treat 0.000

11.000

19,288.0611.000

19,288.06EACH

1,753.46000

0465 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

9.000

EACH

2,900.00000
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PCN: 20334-BID    ESTIMATE RUN

PROJECT: ER072A-040                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY ITEMS  (20334) 

0465 MATERIAL ALLOWANCE Guardrail End Treat 0.000

9.000

12,374.649.000

12,374.64EACH

1,374.96000

0470 *Fence Wire With Metal Posts 0.000

0.000

607-01050  
 

0.000.000

0.00

86.000

LF  

12.00000

0475 *Fence (Plastic) 150.000

0.000

607-11525  
 

450.00150.000

0.00

255.000

LF  

3.00000

0480 Curb and Gutter Type 2 (Section II-M) 0.000

0.000

609-21021  
 

0.000.000

0.00

39.000

LF  

50.00000

0485 Gutter Type 2 (10 Foot) 0.000

0.000

609-24010  
 

0.000.000

0.00

187.000

LF  

105.00000

0490 Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

635.000

LF  

19.00000

0495 Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

11.000

EACH

275.00000

0500 Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

23.000

EACH

31.00000

0505 Delineator (Type I) (Barrier) 0.000

0.000

612-00021  
 

0.000.000

0.00

26.000

EACH

75.00000

0510 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

48.500

SF  

21.00000

0515 Steel Sign Post (U-2) 0.000

0.000

614-00200  
 

0.000.000

0.00

4.000

LF  

31.00000



CONTID: C20334-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 12

PCN: 20334-BID    ESTIMATE RUN 08/12/2019

PROJECT: ER072A-040                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:31:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS  (20334) 

0520 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase) 

0.000

0.000

614-01583  
 

0.000.000

0.00

16.000

EACH

450.00000

0525 Embankment Protector Type 5 0.000

0.000

615-00050  
 

0.000.000

0.00

1.000

EACH

2,700.00000

0530 Detour Pavement 0.000

675.000

621-00450  
 

30,375.00675.000

30,375.00

1,370.000

SY  

45.00000

0535 Detour Drainage Pipe (Class 0) 0.000

0.000

624-20301  
 

0.000.000

0.00

0.200

L S 

140,000.00000

0540 *Construction Surveying 0.241

0.064

625-00000  
 

30,195.000.305

6,336.00

1.000

L S 

99,000.00000

0545 Construction Surveying (Hourly) 0.000

0.000

625-00001  
 

0.000.000

0.00

170.000

HOUR

155.00000

0550 *Mobilization 0.425

0.000

626-00000  
 

260,950.000.425

0.00

0.850

L S 

614,000.00000

0555 *Public Information Services (Tier III) 0.330

0.110

626-01103  
 

8,800.000.440

2,200.00

0.850

L S 

20,000.00000

0560 *Pavement Marking Paint (High Build) 8.800

13.400

627-00013  
 

1,021.2022.200

616.40

263.000

GAL 

46.00000

0565 *Pavement Marking Paint (Low Temperature) 0.000

0.000

627-00014  
 

0.000.000

0.00

90.000

GAL 

45.00000

0570 *Survey Monument (Type 1) 0.000

0.000

629-01001  
 

0.000.000

0.00

20.000

EACH

240.00000
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PCN: 20334-BID    ESTIMATE RUN 08/12/2019

PROJECT: ER072A-040                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:31:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS  (20334) 

0575 *Survey Monument (Type 3) 0.000

0.000

629-01003  
 

0.000.000

0.00

3.000

EACH

360.00000

0580 *Survey Monument (Type 5) 0.000

0.000

629-01005  
 

0.000.000

0.00

40.000

EACH

240.00000

0585 *Survey Monument (Type 3A) 0.000

0.000

629-01031  
 

0.000.000

0.00

3.000

EACH

605.00000

0590 *Flagging 1,222.250

1,342.750

630-00000  
 

71,820.002,565.000

37,597.00

6,700.000

HOUR

28.00000

0595 *Uniformed Traffic Control 0.000

0.000

630-00003  
 

0.000.000

0.00

2,400.000

HOUR

125.00000

0600 *Traffic Control Inspection 27.000

12.000

630-00007  
 

8,580.0039.000

2,640.00

120.000

DAY 

220.00000

0605 *Traffic Control Management 42.000

30.000

630-00012  
 

56,880.0072.000

23,700.00

240.000

DAY 

790.00000

0610 *Flashing Beacon (Solar) 0.000

0.000

630-80002  
 

0.000.000

0.00

6.000

EACH

1,100.00000

0615 Flagging Station Light 0.000

0.000

630-80305  
 

0.000.000

0.00

6.000

EACH

1,100.00000

0620 *Construction Traffic Sign (Panel Size A) 4.000

0.000

630-80341  
 

242.804.000

0.00

50.000

EACH

60.70000

0625 *Construction Traffic Sign (Panel Size B) 14.000

0.000

630-80342  
 

3,150.0014.000

0.00

70.000

EACH

225.00000
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PCN: 20334-BID    ESTIMATE RUN 08/12/2019

PROJECT: ER072A-040                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:31:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS  (20334) 

0630 *Construction Traffic Sign (Special) 16.000

0.000

630-80344  
 

353.6016.000

0.00

320.000

SF  

22.10000

0635 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

22,000.002.000

0.00

6.000

EACH

11,000.00000

0640 *Drum Channelizing Device (With Light) (Flashing) 33.500

0.000

630-80363  
 

2,579.5033.500

0.00

67.000

EACH

77.00000

0645 Concrete Barrier (Temporary) 333.000

320.000

630-80370  
 

22,855.00653.000

11,200.00

2,040.000

LF  

35.00000

0650 *Traffic Cone 20.000

0.000

630-80380  
 

280.0020.000

0.00

45.000

EACH

14.00000

0655 *Impact Attenuator (Temporary) 112.000

88.000

630-85011  
 

6,600.00200.000

2,904.00

1,180.000

DAY 

33.00000

0660 *Mobile Attenuator 0.000

0.000

630-85041  
 

0.000.000

0.00

210.000

DAY 

550.00000

0665 *Traffic Signal (Temporary) 1.000

0.000

630-86810  
 

44,000.001.000

0.00

3.000

EACH

44,000.00000

0670 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

340,000.000

F A 

1.00000

0675 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

8,500.000

F A 

1.00000

0680 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

85,000.000

F A 

1.00000
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PCN: 20334-BID    ESTIMATE RUN 08/12/2019

PROJECT: ER072A-040                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:31:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS  (20334) 

0685 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

42,500.000

F A 

1.00000

0690 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

42,500.000

F A 

1.00000

0695 F/A On-The-Job Trainee 0.000

5,530.000

700-70023  
 

5,530.005,530.000

5,530.00

12,750.000

F A 

1.00000

0700 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

21,250.000

F A 

1.00000

0705 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

42,500.000

F A 

1.00000

0710 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

21,250.000

F A 

1.00000

CAT 836,413.66312,691.265,839,730.45CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURE  (E-15-AO) 

0715 Removal of Concrete Box Culvert 0.000

0.000

202-00020  
 

0.000.000

0.00

1.000

EACH

14,000.00000

0720 Rock Excavation 0.000

0.000

203-00400  
 

0.000.000

0.00

128.000

CY  

48.00000

0725 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

1,280.000

CY  

15.00000

0730 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

401.000

CY  

34.00000
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PCN: 20334-BID    ESTIMATE RUN 08/12/2019

PROJECT: ER072A-040                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:31:29

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE  (E-15-AO) 

0735 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

92.000

CY  

36.00000

0740 *Shoring (Area 1) 0.200

0.000

206-01781  
 

4,000.000.200

0.00

1.000

L S 

20,000.00000

0745 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

315.000

SY  

18.00000

0750 *Concrete Class D (Box Culvert) 0.000

0.000

601-03030  
 

0.000.000

0.00

400.000

CY  

840.00000

0755 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

92,400.000

LB  

1.60000

0760 *Fence Wire With Metal Posts 0.000

0.000

607-01050  
 

0.000.000

0.00

146.000

LF  

12.00000

0765 Detour Drainage Pipe (Class 0) 0.000

0.000

624-20301  
 

0.000.000

0.00

0.200

L S 

140,000.00000

CAT 4,000.000.00595,552.00CURRENT AMT0300 $ $ $

CAT NO0320 STRUCTURES   (E-15-AP) 

0770 Removal of Concrete Box Culvert 0.500

0.000

202-00020  
 

7,000.000.500

0.00

1.000

EACH

14,000.00000

0775 Rock Excavation 0.000

0.000

203-00400  
 

0.000.000

0.00

83.000

CY  

48.00000

0780 Structure Excavation 484.000

0.000

206-00000  
 

7,260.00484.000

0.00

830.000

CY  

15.00000
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PCN: 20334-BID    ESTIMATE RUN 08/12/2019

PROJECT: ER072A-040                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:31:29

CUMULATIVE
AMOUNT

CAT NO0320 STRUCTURES   (E-15-AP) 

0785 Structure Backfill (Class 1) 0.000

85.700

206-00100  
 

2,913.8085.700

2,913.80

319.000

CY  

34.00000

0790 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

76.000

CY  

36.00000

0795 *Shoring (Area 2) 0.750

0.000

206-01782  
 

50,250.000.750

0.00

1.000

L S 

67,000.00000

0800 *Waterproofing (Membrane) 0.000

101.700

515-00120  
 

1,830.60101.700

1,830.60

258.000

SY  

18.00000

0805 *Concrete Class D (Box Culvert) 130.360

0.000

601-03030  
 

109,502.40130.360

0.00

328.000

CY  

840.00000

0810 *Reinforcing Steel (Epoxy Coated) 29,621.000

0.000

602-00020  
 

47,393.6029,621.000

0.00

71,176.000

LB  

1.60000

0815 *Fence Wire With Metal Posts 0.000

0.000

607-01050  
 

0.000.000

0.00

138.000

LF  

12.00000

0820 Detour Drainage Pipe (Class 0) 0.180

0.000

624-20301  
 

25,200.000.180

0.00

0.200

L S 

140,000.00000

CAT 251,350.404,744.40534,717.60CURRENT AMT0320 $ $ $

CAT NO0340 STRUCTURE  (E-15-AQ) 

0825 Removal of Concrete Box Culvert 0.000

0.000

202-00020  
 

0.000.000

0.00

1.000

EACH

14,000.00000

0830 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

746.000

CY  

15.00000
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PCN: 20334-BID    ESTIMATE RUN 08/12/2019

PROJECT: ER072A-040                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:31:29

CUMULATIVE
AMOUNT

CAT NO0340 STRUCTURE  (E-15-AQ) 

0835 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

399.000

CY  

34.00000

0840 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

67.000

CY  

36.00000

0845 *Shoring (Area 3) 0.100

0.000

206-01783  
 

4,800.000.100

0.00

1.000

L S 

48,000.00000

0850 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

221.000

SY  

18.00000

0855 *Concrete Class D (Box Culvert) 0.000

0.000

601-03030  
 

0.000.000

0.00

331.000

CY  

840.00000

0860 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

76,399.000

LB  

1.60000

0865 *Fence Wire With Metal Posts 0.000

0.000

607-01050  
 

0.000.000

0.00

193.000

LF  

12.00000

0870 Detour Drainage Pipe (Class 0) 0.000

0.000

624-20301  
 

0.000.000

0.00

0.200

L S 

140,000.00000

CAT 4,800.000.00523,740.40CURRENT AMT0340 $ $ $

CAT NO0360 STRUCTURE  (E-15-AR) 

0875 Removal of Concrete Box Culvert 0.500

0.000

202-00020  
 

7,000.000.500

0.00

1.000

EACH

14,000.00000

0880 Structure Excavation 579.000

0.000

206-00000  
 

8,685.00579.000

0.00

1,157.000

CY  

15.00000
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PCN: 20334-BID    ESTIMATE RUN 08/12/2019

PROJECT: ER072A-040                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:31:29

CUMULATIVE
AMOUNT

CAT NO0360 STRUCTURE  (E-15-AR) 

0885 Structure Backfill (Class 1) 0.000

145.700

206-00100  
 

4,953.80145.700

4,953.80

375.000

CY  

34.00000

0890 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

76.000

CY  

36.00000

0895 *Shoring (Area 4) 0.750

0.250

206-01784  
 

88,000.001.000

22,000.00

1.000

L S 

88,000.00000

0900 *Waterproofing (Membrane) 0.000

112.700

515-00120  
 

2,028.60112.700

2,028.60

253.000

SY  

18.00000

0905 *Concrete Class D (Box Culvert) 146.600

0.000

601-03030  
 

123,144.00146.600

0.00

351.000

CY  

840.00000

0910 *Reinforcing Steel (Epoxy Coated) 38,285.000

0.000

602-00020  
 

61,256.0038,285.000

0.00

83,026.000

LB  

1.60000

0915 *Fence Wire With Metal Posts 0.000

0.000

607-01050  
 

0.000.000

0.00

190.000

LF  

12.00000

0920 Detour Drainage Pipe (Class 0) 0.180

0.000

624-20301  
 

25,200.000.180

0.00

0.200

L S 

140,000.00000

CAT 320,267.4028,982.40597,356.60CURRENT AMT0360 $ $ $

CAT NO0380 STRUCTURE  R072A016423LR 

0925 Rock Excavation 0.000

0.000

203-00400  
 

0.000.000

0.00

40.000

CY  

48.00000

0930 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

523.000

CY  

15.00000
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PCN: 20334-BID    ESTIMATE RUN 08/12/2019

PROJECT: ER072A-040                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:31:29

CUMULATIVE
AMOUNT

CAT NO0380 STRUCTURE  R072A016423LR 

0935 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

464.000

CY  

34.00000

0940 Waterstop 0.000

0.000

518-00100  
 

0.000.000

0.00

36.000

LF  

7.00000

0945 Concrete Class D (Wall) 0.000

0.000

601-03050  
 

0.000.000

0.00

152.000

CY  

805.00000

0950 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

24,104.000

LB  

1.60000

0955 *Fence Wire With Metal Posts 0.000

0.000

607-01050  
 

0.000.000

0.00

134.000

LF  

12.00000

CAT 0.000.00188,327.40CURRENT AMT0380 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0960 Field Office (Class 2) 0.850

0.000

620-00002  
 

15,300.000.850

0.00

1.000

EACH

18,000.00000

0965 Field Laboratory (Class 2) 0.850

0.000

620-00012  
 

15,300.000.850

0.00

1.000

EACH

18,000.00000

0970 Sanitary Facility 1.000

0.000

620-00020  
 

1,000.001.000

0.00

1.000

EACH

1,000.00000

CAT 31,600.000.0037,000.00CURRENT AMT0400 $ $ $

$ 1,448,431.46346,418.06$8,316,424.45$CURRENT AMTPROJECT TOTAL



COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 08/12/2019

ESTIMATE SUMMARY 07:31:29

CONTID: C20334-COMBO   ESTIMATE NO: 0004 PROG 2005

PCN: 21706-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

PR SH72A FLOOD PERMANENT REPAIR PERCENT TIME:

PROJECT NO: NHPP072A-041                  

PR SH72A FLOOD PERMANENT REPAIR

NAME OF ROAD:  

PROJECT COUNTIES: JEFFERSON

CONTRACTOR:

M. A. MORTENSON COMPANY PAY PERIOD ENDING

1621 18th Street, Suite 400 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Denver CO 80202     (262)879-2500 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,218,991.47 PARTICIPATING $ $ 55,439.30

AWARD PROJECT AMT: 8,825,893.42 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
21,607.88

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,663.17

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

35.38

WORK DAYS

WORK DAYS

19.69%

979,005.00

55,439.30

77,047.18

75,384.01

$

$

$

$

239,986.47

0.00

239,986.47

21,607.88

261,594.35

-5,818.09

0.00

255,776.26

0.00

AMOUNT DUE 255,776.26 75,384.01

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 75,384.01

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

GILPIN

BOULDER, REGION 1  

69.0 TIME ALLOW: 195

ORIG TIME ALLOW: 195

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/03/2019

04/03/2019

07/26/2019

01/31/2019

02/13/2019

03/14/2019

04/03/2019
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PCN: 21706-BID    ESTIMATE RUN 08/12/2019

PROJECT: NHPP072A-041                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:31:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.020

0.000

201-00000  
 

400.000.020

0.00

0.150

L S 

20,000.00000

0010 Removal of Tree 4.000

3.000

202-00010  
 

1,610.007.000

690.00

18.000

EACH

230.00000

0015 Removal of Headwall 0.000

0.000

202-00015  
 

0.000.000

0.00

1.000

EACH

1,700.00000

0020 Removal of Inlet 0.000

0.000

202-00019  
 

0.000.000

0.00

2.000

EACH

1,700.00000

0025 Removal of Pipe 98.000

0.000

202-00035  
 

1,568.0098.000

0.00

276.000

LF  

16.00000

0030 Removal of End Section 1.000

0.000

202-00037  
 

125.001.000

0.00

2.000

EACH

125.00000

0035 Removal of Asphalt Mat 158.000

47.000

202-00220  
 

1,435.00205.000

329.00

3,718.000

SY  

7.00000

0040 Removal of Fence 0.000

0.000

202-01000  
 

0.000.000

0.00

53.000

LF  

6.00000

0045 *Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

175.000

LF  

6.00000

0050 *Removal of End Anchorage 0.000

0.000

202-01300  
 

0.000.000

0.00

2.000

EACH

375.00000

0055 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

1.000

EACH

1,600.00000
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0060 *Unclassified Excavation (Complete In Place) 0.000

0.000

203-00010  
 

0.000.000

0.00

1,347.000

CY  

14.00000

0065 Rock Excavation 15.000

0.000

203-00400  
 

720.0015.000

0.00

200.000

CY  

48.00000

0070 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

80.000

HOUR

220.00000

0075 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

80.000

HOUR

88.00000

0080 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

80.000

HOUR

130.00000

0085 Hydraulic Excavator 4.000

0.000

203-01565  
 

560.004.000

0.00

80.000

HOUR

140.00000

0090 Truck (Dump) 0.000

0.000

203-01582  
 

0.000.000

0.00

80.000

HOUR

160.00000

0095 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

80.000

HOUR

190.00000

0100 Potholing 32.000

0.000

203-01597  
 

8,160.0032.000

0.00

40.000

HOUR

255.00000

0105 Laborer 4.000

0.000

203-02330  
 

180.004.000

0.00

12.000

HOUR

45.00000

0110 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

489.000

CY  

15.00000
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0115 Filter Material (Class A) 10.320

0.000

206-00510  
 

701.7610.320

0.00

67.000

CY  

68.00000

0120 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

1,813.000

CY  

20.00000

0125 *Erosion Log Type 1 (12 Inch) 706.000

0.000

208-00002  
 

2,824.00706.000

0.00

15,918.000

LF  

4.00000

0130 Removal and Disposal of Sediment (Labor) 44.500

0.000

208-00103  
 

2,002.5044.500

0.00

44.500

HOUR

45.00000

0135 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

40.000

HOUR

82.00000

0140 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

40.000

HOUR

86.00000

0145 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

40.000

HOUR

91.00000

0150 Erosion Control Management 0.000

0.000

208-00207  
 

0.000.000

0.00

28.000

DAY 

105.00000

0155 Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

14.000

EACH

400.00000

0160 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

2.960

ACRE

575.00000

0165 *Seeding (Riparian) 0.000

0.000

212-00022  
 

0.000.000

0.00

0.150

ACRE

1,100.00000
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0170 *Seeding (Wetlands) 0.000

0.000

212-00028  
 

0.000.000

0.00

0.020

ACRE

1,800.00000

0175 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

2.960

ACRE

2,900.00000

0180 *Mulching (Wood Chip) 0.000

0.000

213-00008  
 

0.000.000

0.00

2,363.000

CF  

0.35000

0185 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

2.960

ACRE

3,300.00000

0190 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

592.000

LB  

2.50000

0195 *Landscape Maintenance 0.000

0.000

214-00000  
 

0.000.000

0.00

0.150

L S 

80,000.00000

0200 *Deciduous Tree (5 Gallon Container) 0.000

0.000

214-00205  
 

0.000.000

0.00

34.000

EACH

59.00000

0205 *Deciduous Shrub (5 Gallon Container) 0.000

0.000

214-00350  
 

0.000.000

0.00

107.000

EACH

35.00000

0210 *Evergreen Tree (5 Gallon Container) 0.000

0.000

214-00450  
 

0.000.000

0.00

2.000

EACH

81.00000

0215 *Willow Cuttings 0.000

0.000

214-01015  
 

0.000.000

0.00

857.000

EACH

4.00000

0220 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

0.000

84.600

216-00201  
 

253.8084.600

253.80

1,601.000

SY  

3.00000
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0225 *Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

8.000

HOUR

170.00000

0230 *Wildlife Biologist 0.000

0.000

240-00000  
 

0.000.000

0.00

12.000

HOUR

135.00000

0235 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

80.000

HOUR

135.00000

0240 Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

114.000

SY  

3.00000

0245 *Environmental Health and Safety Management 0.000

0.000

250-00010  
 

0.000.000

0.00

0.150

L S 

8,100.00000

0250 *Monitoring Technician 0.000

0.000

250-00050  
 

0.000.000

0.00

3.000

HOUR

120.00000

0255 *Health and Safety Officer 0.000

0.000

250-00110  
 

0.000.000

0.00

3.000

HOUR

135.00000

0260 *Hot Mix Asphalt (Patching) (Asphalt) 94.030

38.300

403-00720  
 

13,894.65132.330

4,021.50

1,900.000

TON 

105.00000

0265 *Emulsified Asphalt (CSS-1) 0.000

0.000

411-10251  
 

0.000.000

0.00

640.000

GAL 

6.00000

0270 Geotextile (Drainage) (Class 1) 12.000

0.000

420-00112  
 

36.0012.000

0.00

137.000

SY  

3.00000

0275 Riprap (12 Inch) 6.000

0.000

506-00212  
 

408.006.000

0.00

64.000

CY  

68.00000
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0280 Riprap (18 Inch) 32.330

20.000

506-00218  
 

3,767.7652.330

1,440.00

163.000

CY  

72.00000

0285 Concrete Slope and Ditch Paving 0.000

0.000

507-00000  
 

0.000.000

0.00

1.300

CY  

770.00000

0290 Fly Ash Slurry 0.000

0.000

601-10310  
 

0.000.000

0.00

15.000

CY  

120.00000

0295 36 Inch Reinforced Concrete Pipe (Complete In Place) 227.000

111.000

603-01365  
 

86,190.00338.000

28,305.00

786.000

LF  

255.00000

0300 36 Inch Reinforced Concrete End Section 6.000

2.000

603-05036  
 

19,200.008.000

4,800.00

16.000

EACH

2,400.00000

0305 Inlet Type D (5 Foot) 3.000

2.000

604-00505  
 

39,000.005.000

15,600.00

12.000

EACH

7,800.00000

0310 Inlet Type D (10 Foot) 1.000

0.000

604-00510  
 

5,500.001.000

0.00

1.000

EACH

5,500.00000

0315 Manhole Slab Base (5 Foot) 0.000

0.000

604-30005  
 

0.000.000

0.00

1.000

EACH

9,800.00000

0320 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

862.500

LF  

48.00000

0320 MATERIAL ALLOWANCE W Beam Rail, Galv 0.000

862.500

12,601.13862.500

12,601.12LF  

14.61000

0325 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

2.000

EACH

3,400.00000
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0325 MATERIAL ALLOWANCE Guardrail End Treat 0.000

2.000

3,506.922.000

3,506.92EACH

1,753.46000

0330 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

4.000

EACH

2,900.00000

0330 MATERIAL ALLOWANCE Guardrail End Treat 0.000

4.000

5,499.844.000

5,499.84EACH

1,374.96000

0335 *Fence Barbed Wire with Metal Posts 0.000

0.000

607-01000  
 

0.000.000

0.00

85.000

LF  

45.00000

0340 *Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

45.000

LF  

3.00000

0345 Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

4.000

EACH

275.00000

0350 Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

32.000

EACH

31.00000

0355 Delineator (Type I) (Barrier) 0.000

0.000

612-00021  
 

0.000.000

0.00

7.000

EACH

75.00000

0360 Sign Panel (Special) 0.000

0.000

614-00035  
 

0.000.000

0.00

4.340

SF  

38.00000

0365 Steel Sign Post (U-2) 0.000

0.000

614-00200  
 

0.000.000

0.00

3.000

LF  

31.00000

0370 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase) 

0.000

0.000

614-01583  
 

0.000.000

0.00

11.000

EACH

450.00000
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0375 Construction Surveying (Hourly) 0.000

0.000

625-00001  
 

0.000.000

0.00

30.000

HOUR

155.00000

0380 *Mobilization 0.075

0.000

626-00000  
 

46,050.000.075

0.00

0.150

L S 

614,000.00000

0385 *Public Information Services (Tier III) 0.000

0.000

626-01103  
 

0.000.000

0.00

0.150

L S 

20,000.00000

0390 *Pavement Marking Paint (High Build) 0.000

0.000

627-00013  
 

0.000.000

0.00

165.000

GAL 

46.00000

0395 *Pavement Marking Paint (Low Temperature) 0.000

0.000

627-00014  
 

0.000.000

0.00

15.000

GAL 

45.00000

0400 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

60,000.000

F A 

1.00000

0405 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

1,500.000

F A 

1.00000

0410 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

15,000.000

F A 

1.00000

0415 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

7,500.000

F A 

1.00000

0420 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

7,500.000

F A 

1.00000

0425 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

2,250.000

F A 

1.00000
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0430 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

3,750.000

F A 

1.00000

0435 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

3,750.000

F A 

1.00000

0440 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

3,750.000

F A 

1.00000

CAT 256,194.3677,047.181,212,591.47CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0445 Field Office (Class 2) 0.150

0.000

620-00002  
 

2,700.000.150

0.00

0.150

EACH

18,000.00000

0450 Field Laboratory (Class 2) 0.150

0.000

620-00012  
 

2,700.000.150

0.00

0.150

EACH

18,000.00000

0455 Sanitary Facility 0.000

0.000

620-00020  
 

0.000.000

0.00

1.000

EACH

1,000.00000

CAT 5,400.000.006,400.00CURRENT AMT0400 $ $ $

$ 261,594.3677,047.18$1,218,991.47$CURRENT AMTPROJECT TOTAL


